



Co-funded by the  
Tempus Programme  
of the European Union



## WP.1 Quality improvement plan

2015.09.02

<b>Description</b>	<b>Responsibility</b>	<b>Final date</b>
Converted data testing in the Partner Libraries e.catalogues and browsing via Primo	MD	2015.09.12
Preparing description of the converted data mistakes for supplier	MD	2015.09.21
Converted data testing after the mistakes fixing	MD	2015.10.01
Full data from all Partner Libraries consign to supplier	MD	2015.10.30
Final data conversion testing	MD	2015.11.09
Aleph client installation in the all Partner Libraries staff work places	MD (IT specialists)	2015.11.13
The final ILS adoption to the Partner Libraries needs	MD (System Librarians)	2015.11.18
Consultations with the supplier (ExLibris)	ExLibris group	Entire period
Remote consultations with the EU partners	LT and LV Project partners WP.1 group members	Entire period
Additional Aleph Cataloguing module training and Practice	LV Project partners, WP.1 group members	2015.10.28
ILS and converted data testing (all modules) by Experts from EU Project Partners	LT and LV Project partners WP.1 group members	2015.11.24
Approve ILS acceptance documents and start working with Aleph and Primo	LT, MD, ExLibris	2015.11.30