

## **MISIQ Meeting, Riga, 15 January 2015**

### **WP 3 Information Literacy**

#### **Work plan:**

- IR contact all WP 3 members by the end of January 2014 to start activities
- Analyze level of information literacy and info lit. needs of Moldovan academic community involved in project
  - o Design survey to identify info lit. status and needs
  - o Finalize and distribute survey – deadline 1 May 2015
  - o Collection and analysis of responses – deadline 1 June 2015
- Identify the 14 trainers with the help of Moldovan partners and contact them to check their willingness to participate, teaching and communication skills, level of English etc. – deadline 15 June 2015
- Outline the content of education program – deadline 1 September 2014
- Make decisions regarding the educational materials and their forms of presentation – 1 September 2015
- Make timeline, decide on the dates of face-to-face teaching modules, as well as location
- Prepare full report of detailed WP 3 activities – information literacy training plan
  - to be presented and submitted in the project meeting in September